

**REPUBLIC OF MAURITIUS  
CENTRAL ELECTRICITY BOARD**

**Indicative Procurement Plan for Financial Year July 2023 – June 2024**  
*(Procurement to be undertaken through Open Advertised Bidding)*

<b>Last Updated:</b>		<i>(To be updated at least every six months)</i>	
<b>S.No.</b>	<b>Nature of Procurement</b>	<b>Procurement Details<sup>1</sup></b>	<b>Expected Date of launching of Bid</b>
1	Consultancy Services	Structural Design and Implementation of New Communication Towers at Grand Bassin, Ebene and Beau Site	July 2023
2	Goods	Street Lighting Control Equipment	July 2023
3	Goods	Procurement of Mobile Transformer Oil Filtration Plant	July 2023
4	Goods	Procurement of Five Core 600/1000V 70 mm <sup>2</sup> Insulated Twisted Service Cable	July 2023
5	Goods	Procurement of Medium Voltage Insulated Twisted Cables	July 2023
6	Goods	Procurement of Two Core 600/1000 V 25 mm <sup>2</sup> Insulated Twisted Service Cable	July 2023
7	Goods	Procurement of Distribution Transformers	July 2023
8	Goods	Procurement of Ring Main Unit	July 2023
9	Goods	Supply, installation, and support of Firewall	July 2023

<sup>1</sup> Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

10	Non-Consultancy Services	Rental of Printers for Printing of CEB Bills	July 2023
11	Goods	Procurement of LV Switch Fuse	July 2023
12	Consultancy Services	Consultancy Services to act as Independent Engineer in the Implementation of Two 10MWac PV Farms	July 2023
13	Works	Design, Supply, Installation & Commissioning of a 2MWac Floating Solar PV Farm at Tamarind Falls Reservoir	July 2023
14	Goods	Procurement of Smart Energy Meters	August 2023
15	Goods	Procurement of 7.5 MVA transformer for Tamarin	August 2023
16	Goods	Procurement of Earth Plates and Metal Fittings	August 2023
17	Goods	Procurement of Stage 3 Buckets for MS-6001B Gas Turbine	August 2023
18	Goods	Procurement for Environmental monitoring and control system for primary and disaster recovery site	August 2023
19	Goods	Procurement of Fire suppression for Data Centre	August 2023
20	Non-Consultancy Services	Procurement for the Implementation of SIEM	August 2023
21	Non-Consultancy Services	Tailoring of Uniforms	August 2023
22	Works	Design, Supply, Testing & Commissioning of 10 66/22kV GIS Substations	August 2023
23	Works	Procurement of Substation Automation System and Commissioning Services for Fort Victoria 22 kV and 66 kV Substations	August/September 2023
24	Goods	Procurement of Cable Accessories	August/September 2023
25	Goods	Procurement of one Elevator Lorry	September 2023
26	Goods	Procurement of Fittings for MV Insulated Twisted Cables	September 2023

27	Goods	Procurement of Fault Passage Indicators	September 2023
28	Goods	Procurement of Solar Switch	September 2023
29	Goods	Supply, Installation and Commission of a Continuous Emission Monitoring System at St Louis Power Station	September 2023
30	Works	Supply, installation and Commissioning of a New Turbine at AIA (ex-Reduit) Hydro Power Station	September 2023
31	Goods	Supply & Commissioning of one (1) Forklift of capacity 5 Tonnes for Port Mathurin Power Station in CEB Rodrigues	September 2023
32	Goods	Procurement of Microsoft 365 licenses	September 2023
33	Goods	Procurement for the Setting up of SIEM including Manage Services	September 2023
34	Goods	Procurement of Printers and Manage Software and Related Services	September 2023
35	Goods	Supply, Installation and Commissioning of Five units of 48VDC Battery Charger Systems	September/October 2023
36	Goods	Procurement of Smart Meters for Residential and Small C&I Customers	October 2023
37	Goods	Procurement of Earthing Cable Aluminium 240sqmm	October 2023
38	Goods	Procurement of Concrete Pole (11m/8.0 kN)	October 2023
39	Works	Construction of new Engineering Building at Jinfei	October 2023
40	Goods	Procurement of Network and application Load Balancer & Related Equipment to set up the network connectivity for disaster recovery purposes	October 2023
41	Goods	Procurement of Laptop and Desktop Equipment	October 2023
42	Goods	Procurement of Intel Servers and Red Hat Linux to host SAP HANA platform	October 2023
43	Goods	Procurement of Lightning Arrestors	October/November 2023

44	Non-Consultancy Services	Migration of SAP ECC to HANA Database and Implementation of SAP S4 HANA	November 2023
45	Non-Consultancy Services	Implementation of a Software Methodology Framework	November 2023
46	Goods	Procurement of UPVC Pipes	November 2023
47	Goods	Procurement of Two Power Transformers 36/ 45MVA	December 2023
48	Works	Construction of New concrete Base at Le Val Substation Phase 2	December 2023
49	Goods	Procurement of Modem for existing Smart-Ready Meters	January 2024
50	Goods	Procurement of Meter Box	January 2024
51	Works	Construction of New Communication Towers at Grand-Bassin, Ebene and Beau Site	January 2024
52	Works	New Boundary wall and Security shed at Ferney Substation and Power Station	January 2024
53	Goods	Procurement to extend the Hyperconverged infrastructure for disaster recovery purposes	January 2024
54	Goods	Procurement to extend the Intel Servers & VMware infrastructure for disaster recovery purposes	January 2024
55	Goods	Procurement of ABSD	January/February 2024
56	Goods	Procurement of Distribution Transformers	January/February 2024
57	Works	Construction of a New Building and Miscellaneous Works at CEB System Control Centre, Curepipe	February 2024
58	Goods	Procurement of Microsoft Data Centre Licenses for the disaster recovery centre	February 2024
59	Goods	Procurement to Replicate the Backup Infrastructure for disaster recovery purposes	February 2024
60	Goods	Procurement of Five Core 600/1000V 35 & 70 mm <sup>2</sup> Insulated Twisted Service Cable	February/March 2024

61	Goods	Supply of insulating piercing connectors	February/March 2024
62	Goods	Procurement of Wood Poles (7m, 9m, 11m)	March 2024
63	Goods	Supply of LV Switch Fuse	March 2024
64	Goods	Supply and Installation of a Data Loss Prevention Software	March 2024
65	Goods	Procurement of Three-core 22kV Grade 300 mmsq XLPE Underground Cables	March/April 2024
66	Goods	Procurement of Street Lighting Control Equipment	May 2024
67	Goods	Procurement of Medium Voltage Insulated Twisted Cables	May/June 2024
68	Goods	Procurement of Optical Cables	June 2024
69	Goods	Implementation of an Advanced Metering Infrastructure	June 2024

**Date: 14 July 2023**

**Note:** *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*