

**REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD**

Indicative Procurement Plan for Financial Year July 2022 – June 2023
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: 18.07.2022		To be updated at least every six months)	
S.No.	Nature of Procurement	Procurement Details	Expected Date of launching of Bid
1	Goods and Services	Upgrade of Veritas NetBackup and supply of dedicated storage for backup infrastructure	July 2022
2	Design & Build	Design, Construction, Testing and Commissioning of Two 4000 m3 Heavy Fuel Oil Tanks at St Louis Power Station	July 2022
3	Goods	Framework for the supply of Laptop/PCs and Printers	July 2022
4	Consultancy Services	Provision of Global Consultancy Services for the Construction of a New Building and Miscellaneous Works at CEB System Control Centre, Curepipe	July 2022
5	Goods	Procurement of Transformer Oil Filtration Plant	July 2022
6	Goods	Procurement of Turbocharger Rotors	July 2022
7	Non-Consultancy Services	10 years Maintenance on Alfa lubricator	July 2022
8.	Equipment	Power Quality Analysers, Energy Meter, Clamps, Current Transformers, multi meters, telemetry equipment	August 2022
9	Consultancy Services	Consultancy services for refurbishment of engine foundation on Engine No: 3	August 2022
10	Consultancy Services	Energy Efficiency Audits For CEB Buildings	August 2022
11	Goods	Conductor Aluminium Alloy 366 sqmm – 50,000 m	August 2022
12	Goods	Insulator Line Post Clamp Top Type 66kV – 2,500 units	August 2022
13	Works	Construction of new workshop at Champagne Power Station	August 2022
14	Works	Construction of New Roof on turbine hall at Champagne power Station	August 2022

Last Updated: 18.07.2022		To be updated at least every six months)	
S.No.	Nature of Procurement	Procurement Details	Expected Date of launching of Bid
15	Goods	Procurement of Automatic trash rake system at La Nicoliere PS	August 2022
16	Goods	Procurement of Main Inlet Valve at La Ferme Power Station	August 2022
17	Non-Consultancy Services	Provision of Natural Disaster & Calamities Insurance Cover	August 2022
18	Goods	Procurement of Concrete Pole (11m/8.0 kN)	August 2022
19	Goods	Procurement of Earth Plates Galvanised	August 2022
20	Goods	Procurement of LV Switch Fuse	August 2022
21	Goods	Procurement of Forklift 7 Tons	September 2022
22	Goods and Services	Additional Servers and VMware license for VSAN ready nodes on primary site	September 2022
23	Goods and Services	Procurement for the supply of additional Microsoft 365 - E3 license and other related implementation	September 2022
24	Works	Replacement of Penstock of penstock at Le Val Power Station	September 2022
25	Service	Procurement for the supply of additional Microsoft 365 - E3 license and other related implementation	September 2022
26	Goods	Earthing Cable Aluminium 240 sqmm – 10,000 m	September 2022
27	Goods	Underground Optical Cable 48 cores – 30,000 m	September 2022
28	Goods and Services	Procurement of Firewall and implantation	September 2022
29	Stationary Meter test Bench	Stationary Meter Test Bench for testing of both single and three phase meters.	September 2022
30	Goods	Replacement of Continuous Emission Monitoring System (CEMS) for Unit G7,G8 and G9 at St Louis PS	September 2022
31	Goods and Services	Hyperconverged infrastructure, load balancer and related hardware for the Disaster recovery site	October 2022
32	Goods and Services	Networking equipment for Disaster recovery site (core switches, firewalls routers, SFPs, inter-rack cabling)	October 2022
33	Goods	Procurement of Smart Meters	October 2022

Last Updated: 18.07.2022		To be updated at least every six months)	
S.No.	Nature of Procurement	Procurement Details	Expected Date of launching of Bid
34	Non-Consultancy Services	Upgrade of Distributed Control System (SCADA) on Unit G7-G13 at Saint Louis Power Station	October 2022
35	Non-Consultancy Services	Upgrade of Distributed Control System (SCADA) on Unit G7-G13 at Saint Louis Power Station	October 2022
36	Goods	Supply of distribution transformers	October 2022
37	Non-Consultancy Services	Provision of Fire & All Risks Insurance Cover	November 2022
38	Goods	Supply of fittings for MV insulated twisted cables	November 2022
39	Goods	Procurement of Medium Voltage Insulated Twisted Cables	November 2022
40	Goods	Procurement of Two Core 600/1000 V 16 mm ² Insulated Twisted Service Cable	November 2022
41	Goods	Procurement of Three-core 22kV Grade 300 mmsq XLPE Underground Cables	November 2022
42	Implementation of AMI-	Implementation of MDMS that would integrate the DMS,OMS, GIS, SAP and other planning tools.	December 2022
43	Goods	Procurement of retrofit GCB for Alstom FP 24 panels (Schneider)	December 2022
44	Works	Upgrading works to workshop at La Tour Koenig	December 2022
45	Goods	Procurement of UPVC pipes	January 2023
46	Goods	Procurement of spare 36/45 MVA transformer	January 2023
47	Goods	Plug and Play Modems required to convert the existing smart ready meters to Smart ones	January 2023
48	Goods and Services	Intel Servers to host SAP HANA	January 2023
49	Works	Construction of a New 22 KV Substation at Sottise	January 2023
50	Works	Refurbishment of power station at AIA (Redit) Power station	February 2023
51	Goods & Service	Migration to SAP HANA Database	February 2023
52	Works	Construction of a New Building and Miscellaneous Works at CEB Control Centre at Curepipe	February 2023

Last Updated: 18.07.2022		<i>To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details	Expected Date of launching of Bid
53	Goods	Procurement of Street Lighting control equipment.	February 2023
54	Goods	Supply of insulating piercing connectors	March 2023
55	Goods	Procurement of ABSD	March 2023
56	Goods	Procurement of Five Core 600/1000V 35 & 70 mm ² Insulated Twisted Service Cable	May 2023
57	Goods	Procurement of Ring Main Unit	June 2023

Date:18 July 2022

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*