

**REPUBLIC OF MAURITIUS  
CENTRAL ELECTRICITY BOARD**

**Indicative Procurement Plan for Financial Year Jul 2019 – Jun 2020**  
*(Procurement to be undertaken through Open Advertised Bidding)*

<b>Last Updated:</b>		<i>(To be updated at least every six months)</i>	
<b>S.No.</b>	<b>Nature of Procurement</b>	<b>Procurement Details<sup>1</sup></b>	<b>Expected Date of launching of Bid</b>
1	Design & Build - Works	Design, Supply, Construction, Testing and Commissioning of Labyrinth Type Fuse-Gates at Sans Souci Dam (Mauritius)	July 2019
2	Goods	Spare Parts for Secogear Panels (GE)	July 2019
3	Goods	Procurement of Double Cabs, Single Cabs & Panel Vans	July 2019
4	Works	Construction of RC retaining Wall at CEB Tower No. 43 , Mare D'Australia	July 2019
5	Goods	Supply of Optical Cable	July 2019
6	Goods	Procurement of 40,000 Smart meters complete with modems.	July 2019
7	Works	Construction of a new Workshop at Port Mathurin Power , Rodrigues	August 2019
8	Non-Consultancy Services	Installation of GPS system in CEB vehicles	August 2019
9	Goods	Procurement of Power Transformer	August 2019

<sup>1</sup> Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

10	Goods	Lorry with elevated platform	August 2019
11	Goods	Supply of UPVC pipes	August 2019
12	Goods	Supply of Distribution Transformers	August 2019
13	Goods	Procurement of IR camera	August 2019
14	Goods	Procurement of Battery Monitoring Set	August 2019
15	Goods	Procurement of 30 V Battery and Chargers	August 2019
16	Goods	Procurement of Spare Parts for F300 Panels (Schneider)	September 2019
17	Goods	Procurement of Spare Parts for 66/22 kV Siemens Transformer	September 2019
18	Goods	Procurement of Spare Parts for FG3 Panels at Fort George (Schneider)	September 2019
19	Goods	Procurement of Mobile Oil Filtration Plant	September 2019
20	Works	Construction of a New Building and Miscellaneous Works at Saint Louis Power Station	September 2019
21	Goods	Procurement of Smart meter with RF mesh communication system (Pilot Project)	September 2019
22	Goods	Procurement of Three phase Phantom load kit and CT & PT test system	September 2019
23	Works	Construction of New Transport Workshop, Meter Laboratory and Hydro Office at L'Avenir	October 2019

24	Works	Construction of PV Carports at Ebene Corporate Office	October 2019
25	Goods	Procurement of 2000 direct and 1000 CT connected Three phase Smart meters c/w modems (3G and Ethernet)	October 2019
26	Goods	Procurement of 5 New Lorries Equipped with Elevators	October 2019
27	Goods	Supply of MV ABC Cables	November 2019
28	Goods	Supply of Earth Plates	November 2019
29	Goods	Procurement of Ring Main Unit	November 2019
30	Goods	Procurement of Single phase meters with 2 Elements requires for the SSDG projects.	November 2019
31	Works	Construction of Power House at Cybercity Ebene	December 2019
32	Goods	Procurement of 1000 Three phase CT connected Smart meters c/w modems (3G and Ethernet) for Energy Auditing	December 2019
33	Goods	Supply of Fitting for MV Insulated Twisted Cables	December 2019
34	Goods	Supply of On-Load ABSD and Remote Controlled Load Break Switches	December 2019
35	Goods	Procurement of Cable Terminations	December 2019
36	Goods	Procurement of Toroidal Current Transformers 100-2000/5A	December 2019

37	Goods	Procurement of LV Switch Fuse	January 2020
38	Goods	Procurement of Transformer Test Set for Future Workshop	January 2020
39	Goods	Supply of LV ABC Cables	January 2020
40	Goods	Procurement of Street Lighting control equipment	February 2020
41	Goods	Supply of Low Voltage Service Cables	March 2020
42	Goods	Insulating Piercing Connectors	March 2020
43	Goods	Supply of Concrete Poles	March 2020
44	Goods	Supply of Conductors	March 2020
45	Goods	Supply of Fittings for MV Insulated Twisted Cables	March 2020
46	Works	Construction of a Multi-Purpose Sports Complex at Cote D'Or	April 2020
47	Goods	Procurement of 40,000 Smart meters complete with modems (Data Concentrators would be required annually to replace the old meters)	April 2020
48	Goods	Supply of MV U/G Cables	May 2020
49	Goods	Supply of Concrete Poles	June 2020
50	Goods	Supply of Optical Cables	June 2020

51	Goods	Supply of Wooden Poles	June 2020
52	Goods	Supply of LV U/G Cables	June 2020
53	Works	Construction of New Engineering Building at Jinfei	June 2020

**Date: 01.08.2019**

**Note:** *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*