

**REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD**

Indicative Procurement Plan for Financial Year Jul 2020 – Jun 2021
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1	Goods	Procurement of Three Phase Smart Energy Meters	July 2020
2	Goods	Procurement of Five Core 600/1000V 70 mm ² Insulated Twisted Service Cable	July 2020
3	Goods	Procurement of 36/45 MVA Power Transformers	July 2020
4	Goods	Procurement of Wood Poles	August 2020
5	Goods	Procurement of Medium Voltage Insulated Twisted Cables	August 2020
6	Goods	Procurement of Street Lighting Control Equipment	August 2020
7	Security Services	Provision of Security Services for CEB's Critical Sites	August 2020
8	Procurement of Protective Equipment	Procurement of Drill Khaki Blue	September 2020
9	Design & Built - Works Project	1 MW Solar Farm at Grenade – Rodrigues. – Design, Supply, Installation, Testing & Commissioning of 1MW Solar PV Farm. (New initiative)	September 2020
10	Non-Consultancy Services	Provision of First Loss Natural Disaster & Calamities Insurance Cover	September 2020
11	Goods	Procurement of Crane Lorry	September 2020
12	Goods	Procurement of Two Core 600/1000 V 16 mm ² Insulated Twisted Service Cable	September 2020

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

13	Cleaning Services	Provision of Cleaning Services for Thermal Power Stations (expiration of existing contract)	September 2020
14	Consultancy Services	Consultancy Services for the Implementation of an Advanced Metering Infrastructure (AMI) (new initiative)	September 2020
15	Goods	Supply & Commissioning of Double Cab Truck with Mounted Hydraulic Telescopic Aerial Platform (new initiative)	September 2020
16	Procurement of Protective Equipment	Procurement of Safety Shoes	October 2020
17	Consultancy Services	Consultancy Services for the Implementation of a Mixed Communication Systems for the Mauritius Smart Grid (new initiative)	October 2020
18	Goods	Procurement of Three-core 22kV Grade 300 mmsq XLPE Underground Cables	October 2020
19	Goods	Procurement of Hyper-Converged Infrastructure for Data Centre at Curepipe	October 2020
20	Goods	Procurement of Concrete Pole (11m/8.0 kN)	October 2020
21	Works	Refurbishment of engine foundation on generating unit No: 3 at Fort George Power Station. (New initiative)	November 2020
22	Works	Replacement of penstock at Magenta PS. (New initiative)	November 2020
23	Works	Concrete Foundation of Generating Set No. 3 at Fort George Power Station	November 2020
24	Goods	Procurement of UPVC Pipes	November 2020
25	Goods	Supply of on-load ABSD and remote controlled Load Break Switches	November 2020
26	Works	Design, supply and commissioning of one turbine at Tamarind Falls Power Station. (New initiative)	November 2020 (Bidding exercise to be done by CPB)
27	Works	Slope stabilisation works at Amode Ibrahim Atchia Power Station- Reduit. (New initiative)	December 2020
28	Goods	Supply of fittings for MV insulated twisted cables	December 2020

29	Current Transformers	Procurement of Toroidal Current Transformers 100-2000/5A	December 2020
30	Single phase Smart meters	Smart meter with RF mesh communication system (Pilot Project)	February 2021
31	Street Lighting control equipment	Automatic control of the Street lighting lamps based on the illumination level.	February 2021
32	Goods	Procurement of fault passage indicators	March 2021
33	Goods	Procurement of Earth Plates	March 2021
34	Works	Refurbishment of powerhouse of Amode Ibrahim Atchia Power Station – Reduit. (New initiative)	March 2021
35	Goods	Single phase Smart meters. -Direct-Connect Three phase Smart meters -CT connected Three phase Smart meters -Three phase CT connected Smart meters (3G and Ethernet) on Distribution TXs for Energy Auditing and interface with both DMS and the Smart meter platform One common Meter Data Collector for the above meters	May 2021
36	Goods	Procurement of Insulating Piercing Connectors	May 2021
37	Goods	Procurement of Distribution Transformers	June 2021
38	Goods	Procurement of Ring Main Unit	June 2021
39	Goods	Procurement of Optical Cables	June 2021
40	Goods	Procurement LV Switch Fuse	June 2021

Date: 30 September 2020.

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.