

**REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD**

Indicative Procurement Plan for Financial Year July 2021 – June 2022
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1	Works	Refurbishment of Engine Foundation on Generating Unit No: 3 at Fort George Power Station. (New initiative)	July 2021
2	Goods	Procurement of Automatic Voltage Regulator (AVR) for MS5001-P Gas Turbine model	July 2021
3	Works	Design & Construction of 2 HFO Storage Tanks at Saint Louis Power Station (New initiative)	July 2021
4	Goods	Procurement of 22kV Medium Voltage Switchgear for Tamarind Falls Hydro Power Station (New Initiative)	July 2021
5	Works	Renewal of Turbine at Tamarind Falls Power Station (New Initiative)	August 2021
6	Goods	1) Single phase Smart meters. 2) Direct-Connect Three phase Smart meters 3) CT connected Three phase Smart meters 4) Three phase CT connected Smart meters* (3G and Ethernet) on Distribution TXs for Energy Auditing and interface with both DMS and the Smart meter platform One common Meter Data Collector for the above meters.	January 2022
7	Goods	Street Lighting control equipment	November 2021

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

8	Goods	Stationary Meter Test Bench (SMTB) for testing of both single and three phase meters.	March 2022
9	Goods	Plug and play Modems required to convert the existing smart ready meters to Smart ones (New Initiative)	January 2022
10	Non-Consultancy Services	Review of the Salary and Terms and Conditions of Service at the CEB	July 2021
11	Goods	Procurement of Cable Fault Location Equipment (New initiative)	July 2021
12	Non-Consultancy Services	SAP Technical Upgrade & Related Services	July 2021
13	Goods	Procurement of Microsoft 365 Licenses with Implementation, Integration, Migration, Training & Support Services	July 2021
14	Goods	Procurement of Plug-In Type Outdoor Distribution Transformers	July 2021
15	Goods	Procurement of Single-Phase and Three-Phase Smart Energy Meters	July 2021
16	Goods	Procurement of Optical Ground Wire 48 Cores	July 2021
17	Goods	Procurement of WORK TREK BOOTS WITH Composite TOE CAP	August 2021
18	Non-Consultancy Services	Fire and All risks Insurance Cover	July 2021
19	Non-Consultancy Services	Natural Disaster and Calamities (Cyclone)	September 2021
20	Non-Consultancy Services	Directors Insurance Cover	April 2022
21	Non-Consultancy Services	Various Covers (Group personal Accident, Electronic equipment, Public Liability, Money Insurance, Employers Liability, Goods in Transit, Marine Insurance, Contractors Plant and Equipment.	July 2021
22	Non-Consultancy Services	Motor Vehicle Insurance	September 2021

23	Non-Consultancy Services	Survey of All physical assets of CEB and configuration of SAP	September 2021
24	Consultancy Services	Global Consultancy for Multi Storey Building at Ebene Cybercity	January 2022
25	Goods	Procurement of Mobile Oil Filtration Plant	August 2021
26	Goods	Procurement of Transformer Test set for future workshop	August 2021
27	Goods	Procurement of 30 V and 110 V battery/chargers	December 2021
28	Works (Design&Build)	Design, Manufacture, Supply, Installation, Testing and Commissioning of a 20 MW Battery Energy Storage System (New initiative)	August 2021 (Bidding exercise to be performed by CPB)
29	Works (Design&Build)	Design, Supply, Installation, Testing and Commissioning of Seven 66/22 kV GIS Substations for the Republic of Mauritius	September 2021 (Bidding exercise to be performed by CPB)
30	Services	GIS-Consultancy for construction of 66 kV GIS substations at Wooton, Ebene, Airport, FUEL, Avenir & Cote d'Or & Rose Belle	November 2021
31	Works	Construction of new Sottise 22 kV substation. Civil works only, which include new 22 kV substation building, transformer base and firewall, new 66 kV bay, boundary wall etc.)	March 2022
32	Goods	Procurement of Five Core 600/1000V 35 & 70 mm ² Insulated Twisted Service Cable (Relaunch)	July/ August 2021 Relaunch
33	Goods	Procurement of Medium Voltage Insulated Twisted Cables (Relaunch)	July/ August 2021 Relaunch
34	Goods	Procurement of Two Core 600/1000 V 16 mm ² Insulated Twisted Service Cable	August 2021
35	Goods	Procurement of Three-core 22kV Grade 300 mmsq XLPE Underground Cables	August/Sept 2021
36	Goods	Procurement of Concrete Pole (11m/8.0 kN)	June/July 2022

37	Goods	Procurement of Lorry with elevated platform	July/ August 2021
38	Goods	Supply of UPVC pipes	August 2021
39	Goods	Supply of on-load ABSD and remote controlled Load Break Switches	May 2022
40	Goods	Supply of Earth Plates	April 2022
41	Goods	Procurement of Insulating Piercing Connectors	May 2022
42	Goods	Procurement of Ring Main Unit	January/February 2022
43	Goods	Procurement of 3000 x 2kWac Solar Photovoltaic Kits	September 2022

Date: 22 July 2021

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*